Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
Sub 6 (B)(3) Supporting the transition to See 1. Complete the rollout A. Percentage of teachers
Critera enhanced standards and high-quality activities of the Classrooms who create and publish
assessments for (D)(5) Module through CIITS. lesson plans through CIITS
2. Build out the B. Percentage of educators
formative assessment who have used the Assess
module of CIITS. 3. Drive | Admin Module to create
the usage of the system | assessments
for instructional and
assessment
improvement.
Sub 9 (C)(3) Using data to improve See 1. Complete the rollout A. Percentage of educators
Criteria instruction activities of the Classrooms who have used the School
for (D)(5) Module through CIITS. and District Data Module

2. Build out the
formative assessment
module of CIITS. 3. Drive
the usage of the system
for instructional and
assessment
improvement.

to view Key Performance
Indicators (KPI) to create
reports to make decisions
impacting classroom
teaching and learning




Level

Code

Item

Status

Start Date

End Date

Duplicate
Activity

Assignee

Goals (at sub-criterion
level)

Performance measures (at
sub-criterion level)

Sub
Criteria

(D)(5) Providing effective support to
teachers and principals

1. Provide access to all
teachers and leaders in
Kentucky schools for the
Educator Development
Suite (EDS) through CIITS

A. The percentage of
educators who
participated in formal on-
line or face-to-face
professional learning
experiences on the use of
the CIITS to increase their
knowledge of how to
implement highly effective
teaching and learning in
the classroom. B.
Percentage of educators
accessing professional
learning opportunities
through the professional
development resources of
the EDS as evidenced by
the annual review of each
educator's professional
growth plan. C. Percentage
of teachers who are
evaluated as exemplary
under the common
statewide evaluation
system. D. Percentage of
teachers who are
evaluated as accomplished
or developing under the
common statewide
evaluation system. E.
Percentage of teachers
who were evaluated as
ineffective under the
common statewide
evaluation system.

Project

9.1

CIITS-Classroom Assessment and
School and District Admin Modules

Work in
Progress

3/22/2011

6/30/2015

Joe
McCowan




Level

Code

Item

Status

Start Date

End Date

Duplicate
Activity

Assignee

Goals (at sub-criterion
level)

Performance measures (at
sub-criterion level)

Activity

9.11

First administration of Kentucky's new
assessment system which includes
new 3-8 summative assessments, the
ACT EPAS system for ALL students of
Explore (8th grade), Plan (10th grade)
and ACT (11th grade) and End of
Course exams in Algebra Il, Biology,
English Il and U.S. History

Complete

8/1/2011

5/31/2012

Ken Draut

Activity

9.1.2

Coordinate and deliver professional
learning opportunities to LEAs that
support the use of the Assessment
modules and are aligned to local LEA
action plan requirements under
Scopes of Work

Not Begun

6/1/2012

12/22/2015

Joe
McCowan

Activity

9.13

KDE will provide technical assistance
and guidance to LEAs through
telephone, on-line and face-to-face
support for the full statewide rollout
of the Assessment modules of CIITS

Not Begun

7/1/2012

6/30/2013

Joe
McCowan

Activity

9.14

KDE will re-visit the state level
baseline usage percentages for the
(B)(3) and (C)(3) performance
measures and modify the SOW at the
end of Year 2

Not Begun

7/1/2013

8/1/2013

Joe
McCowan

Activity

9.1.5

KDE will build and manage a resource
of best practices for the use of the
assessment modules and make
available to LEAs on-line

Not Begun

7/1/2013

6/30/2014

Joe
McCowan




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
Activity | 9.1.6 | KDE will provide a quarterly "CIITS Not Begun 9/30/2012 | 9/30/2015 Joe
Stats Summary" for the assessment McCowan
modules to provide data on usage,
support requests, training
participation and progress on
performance measures
9.1.6. | "CHTS Stats Summary" review and Not Begun 6/30/2012 7/15/2012 Joe
1 analysis - Y1 Q4 (April-June 2012) McCowan
9.1.6. | "CHTS Stats Summary" review and Not Begun 9/30/2012 10/15/2012 Joe
2 analysis - Y2 Q1 (July-September McCowan
2012)
9.1.6. | "CIITS Stats Summary" review and Not Begun 12/31/2012 | 1/15/2013 Joe
3 analysis - Y2 Q2 (October-December McCowan
2012)
9.1.6. | "CHTS Stats Summary" review and Not Begun 3/31/2013 4/15/2013 Joe
4 analysis - Y2 Q3 (January-March 2013) McCowan
9.1.6. | "CHTS Stats Summary" review and Not Begun 6/30/2013 7/15/2013 Joe
5 analysis - Y2 Q4 (April-June 2013) McCowan
9.1.6. | "CHTS Stats Summary" review and Not Begun 9/30/2013 10/15/2013 Joe
6 analysis - Y3 Q1 (July-September McCowan

2013)




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
9.1.6. | "CHTS Stats Summary" review and Not Begun 12/31/2013 | 1/15/2014 Joe
7 analysis - Y3 Q2 (October-December McCowan
2013)
9.1.6. | "CIITS Stats Summary" review and Not Begun 3/31/2014 | 4/15/2014 Joe
8 analysis - Y3 Q3 (January-March 2014) McCowan
9.1.6. | "CIITS Stats Summary" review and Not Begun 6/30/2014 7/15/2014 Joe
9 analysis - Y3 Q4 (April-June 2014) McCowan
9.1.6. | "CIITS Stats Summary" review and Not Begun 9/30/2014 10/15/2014 Joe
10 analysis - Y4 Q1 (July-September McCowan
2014)
9.1.6. | "CIITS Stats Summary" review and Not Begun 12/31/2014 | 1/15/2015 Joe
11 analysis - Y4 Q2 (October-December McCowan
2014)
9.1.6. | "CHTS Stats Summary" review and Not Begun 3/31/2015 4/15/2015 Joe
12 analysis - Y4 Q3 (January-March 2015) McCowan
9.1.6. | "CHTS Stats Summary" review and Not Begun 6/30/2015 12/22/2015 Joe
13 analysis - Y4 FINAL (April-December McCowan
2015)
Project | 9.2 CIITS-EDS Work in 6/1/2011 11/15/2015 Joe
Progress McCowan




Level

Code

Item

Status

Start Date

End Date

Duplicate
Activity

Assignee

Goals (at sub-criterion
level)

Performance measures (at
sub-criterion level)

Activity

9.2.1

Coordinate and deliver professional
learning opportunities to LEAs that
support the use of the EDS modules
and are aligned to local LEA action
plan requirements under Scopes of
Work. Professional learning
experiences will include content as
outlined on pages 14-15 of Kentucky's
approved application:

Work in
Progress

6/1/2012

12/22/2015

Joe
McCowan

9.2.1.

- planning and reflecting on teaching
using the Characteristics of Highly
Effective Teaching and Learning as a
guide

Work in
Progress

6/1/2012

12/22/2015

9.2.1.

- designing high-quality formative and
summative assessments and utilizing
resulting data effectively to improve
teaching and learning

Work in
Progress

6/1/2012

12/22/2015

9.2.1.

- planning/selecting rigorous and
congruent (i.e., completely aligned)
Learning experiences for instruction
(including the Literacy Design
Collaborative tasks and Mathematics
Formative Assessment Lessons
supported by the Bill and Melinda
Gates Foundation)

Work in
Progress

6/1/2012

12/22/2015

9.2.1.

- selecting evidence-based strategies
and resources to enhance instruction

Work in
Progress

6/1/2012

12/22/2015




Level

Code

Item

Status

Start Date

End Date

Duplicate
Activity

Assignee

Goals (at sub-criterion
level)

Performance measures (at
sub-criterion level)

9.2.1.

- working collaboratively within and
across networks to populate an online
repository for instructional resources
(i.e., learning targets and suggested
sequences of learning, sample aligned
units and assessments, common
formative and summative
assessments based on Kentucky’s
Core Academic Standards) for all
Kentucky teachers/leaders to access

Work in
Progress

6/1/2012

12/22/2015

9.2.1.

- utilizing provided resources, tools,
protocols and other network products
in a districts’ schools to facilitate
others’ growth

Work in
Progress

6/1/2012

12/22/2015

9.2.1.

- capacity building to support other
educators as they try out these same
processes/strategies in their own
classrooms

Work in
Progress

6/1/2012

12/22/2015

Activity

9.2.2

KDE will continue to provide technical
assistance and guidance through
telephone, on-line and face-to-face
support to the 54 field test LEAs
rollout of the EDS

Work in
Progress

8/1/2012

6/30/2013

Joe
McCowan

Activity

9.23

KDE will deploy EDS and provide on-
going support for LEAs

Not Begun

8/1/2012

6/30/2014

Joe
McCowan

9.2.3.

KDE will deploy EDS to the 54 field-
test LEAs and provide on-going
support

Not Begun

8/1/2012

6/30/2013




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
9.2.3. | KDE will deploy EDS to the remaining | Not Begun 8/1/2013 6/30/2015
2 participating LEAs and provide on-
going support
Activity | 9.2.4 | KDE will modify the state level usage Not Begun 7/1/2014 8/1/2014 Joe
percentages in the SOW for the (D)(5) McCowan
performance measures based on the
statewide implementation at the end
of Year 3
Activity | 9.2.5 | KDE will build and manage a resource | Not Begun 7/1/2014 6/30/2015 Joe
of best practices for the use of the McCowan
EDS and make available to LEAs on-
line
Activity | 9.2.6 | KDE will provide a quarterly "CIITS Not Begun 9/30/2012 12/15/2015 Joe
Stats Summary" for the EDS to McCowan
provide data on usage, support
requests, training participation and
progress on performance measures
9.2.6. | "CHTS Stats Summary" review and Not Begun 6/30/2012 7/15/2012 Joe
1 analysis - Y1 Q4 (April-June 2012) McCowan




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)

9.2.6. | "CHTS Stats Summary" review and Not Begun 9/30/2012 10/15/2012 Joe

2 analysis - Y2 Q1 (July-September McCowan
2012)

9.2.6. | "CIITS Stats Summary" review and Not Begun 12/31/2012 | 1/15/2013 Joe

3 analysis - Y2 Q2 (October-December McCowan
2012)

9.2.6. | "CIITS Stats Summary" review and Not Begun 3/31/2013 4/15/2013 Joe

4 analysis - Y2 Q3 (January-March 2013) McCowan

9.2.6. | "CHTS Stats Summary" review and Not Begun 6/30/2013 7/15/2013 Joe

5 analysis - Y2 Q4 (April-June 2013) McCowan

9.2.6. | "CHTS Stats Summary" review and Not Begun 9/30/2013 10/15/2013 Joe

6 analysis - Y3 Q1 (July-September McCowan
2013)

9.2.6. | "CIITS Stats Summary" review and Not Begun 12/31/2013 | 1/15/2014 Joe

7 analysis - Y3 Q2 (October-December McCowan
2013)

9.2.6. | "CIITS Stats Summary" review and Not Begun 3/31/2014 | 4/15/2014 Joe

8 analysis - Y3 Q3 (January-March 2014) McCowan

9.2.6. | "CIITS Stats Summary" review and Not Begun 6/30/2014 7/15/2014 Joe

9 analysis - Y3 Q4 (April-June 2014) McCowan

9.2.6. | "CIITS Stats Summary" review and Not Begun 9/30/2014 10/15/2014 Joe

10 analysis - Y4 Q1 (July-September McCowan
2014)

9.2.6. | "CIITS Stats Summary" review and Not Begun 12/31/2014 | 1/15/2015 Joe

11 analysis - Y4 Q2 (October-December McCowan

2014)




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
9.2.6. | "CHTS Stats Summary" review and Not Begun 3/31/2015 4/15/2015 Joe
12 analysis - Y4 Q3 (January-March 2015) McCowan
9.2.6. | "CHTS Stats Summary" review and Not Begun 6/30/2015 12/15/2015 Joe
13 analysis - Y4 FINAL (April-December McCowan
2015)

Activity | 9.2.7 | KDE will ensure on-going alighment Work in 5/1/2012 12/22/2015 Joe
between the development and Progress McCowan
implementation of the Professional
Growth and Effectiveness System and
the development and implementation
of the Educator Development Suite

Activity | 9.2.8 | Coordinate and deliver professional Not Begun 7/1/2012 12/22/2015 Joe
learning opportunities to LEAs that McCowan
support the use of the professional
development section of the EDS
module and are aligned to local LEA
action plan requirements under
Scopes of Work.

Project | 9.3 Hire contracted workers through Operational | 1/1/2012 12/22/2015 Joe
exisitng vendor to provide manage McCowan
the data collection, services and
technical assistance for the CIITS
deployment

Activity | 9.3.1 | Contract with two individuals through | Operational | 1/1/2012 1/1/2012 David
exisitng IT vendor to create data files Couch

and refine communication between
the Student Information System (SIS)
and other data sources feeding into
SchoolNet during the extensive data
load up phase.




Level

Code

Item

Status

Start Date

End Date

Duplicate
Activity

Assignee

Goals (at sub-criterion
level)

Performance measures (at
sub-criterion level)

Activity

9.3.2

Transition one of the two individuals
in Activity 9.3.1 to a CIITS service
manager position. The CIITS service
lead will coordinate with operational
leads and districts to assure the
system continues to mature to meet
user needs

Not Begun

7/1/2013

6/30/2014

David
Couch

Activity

9.33

Contract for one position that will
work very closely with the KDE CIITS
product sponsor, KDE program areas,
KDE CIITS executive sponsors and
when directed with CIITS customers in
school districts on the specifics of
how the CIITS tool can be maximized
from the average users perspective as
well as areas that need to be
addressed to improve the CIITS
experience.

Not Begun

7/1/2012

7/1/2012

Felicia
Smith

Project

9.4

ClITS-Classroom Module (Standards
and Instructional Resources)
Implementation [Non-RTT funds}

Work in
Progress

3/22/2011

6/30/2015

Joe
McCowan

Activity

924.1

Rollout of Classroom Module
Standards Resources for all core
content areas (ELA, Math, Science,
Social Studies, Writing, Arts &
Humanities and Practical Living
Studies)

Complete

6/1/2011

1/1/2012

Joe
McCowan

Activity

9.4.2

Through its Leadership Network
System, KDE will provide on-going
professional development before and
during the 2011-2012 school year to
ensure successful implementation of
Kentucky's Core Academic Standards.

Complete

6/1/2011

3/1/2012

Karen
Kidwell




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)

Activity | 9.4.3 | KDE will provide initial population of Complete 6/1/2011 1/1/2012 Joe
Classroom Module Instructional McCowan
Resources for all core content areas
(ELA, Math, Science, Social Studies,

Writing, Arts & Humanities and
Practical Living Studies)

Activity | 9.4.4 | KDE develops Quality Assurance Complete 3/1/2012 6/1/2012 Joe
Process to ensure the LEA McCowan
submissions to Instructional
Resources section meet guidelines

Activity | 9.4.5 | LEAs begin submissions of Work in 6/1/2012 12/22/2015 Joe
instructional resources. KDE uses Progress McCowan
Quality Assurance process to moniter.

Stats included in "CIITS Stats
Summary"

Activity | 9.4.6 | Replace Kentucky's Core Academic Not Begun 6/1/2013 7/1/2013 Joe
Standards for Science in CIITS with the McCowan
Next Generation Science Standards

Activity | 9.4.7 | Coordinate and deliver professional Not Begun 7/1/2013 8/31/2013 Joe
learning opportunities to LEAs that McCowan
support the use of the new Next
Generation Science Standards

Activity | 9.4.8 | Introduce summative assessments for | Not Begun 5/1/2014 5/31/2014 Ken Draut
tested grade levels and courses using
Next Generation Science Standards

Activity | 9.4.9 | LEAs begin submissions of Not Begun 7/1/2013 12/22/2015 Joe
instructional resources for new Next McCowan

Generation Science Standards. KDE
uses Quality Assurance process to
moniter. Stats included in "CIITS Stats
Summary"




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
Activity | 9.4.1 | Expand the Assessment Item Bank in Not Begun 6/1/2013 8/1/2013 Joe
0 the Classroom Assessment module to McCowan
include the Next Generation Science
Standards.
Sub 20 STEM Work in 3/1/2012 12/22/2015 Amy Increase the number of B3 - In new
Criteria Progress Patterson schools participating in AdvanceKentucky schools,
AdvanceKentucky in the percent of
order to improve STEM students making a 3 or
participation and College | higher (qualifying score) on
readiness. AP exams.
B3 - The percentage of
students at new
AdvanceKentucky
schools participating in AP
courses .
Project | 20.1 Advance Kentucky Not Begun 7/1/2012 12/22/2015 Amy
Patterson
Activity | 20.1. | Semi Annual Data Collection and Not Begun 12/31/2012 | 12/22/2015 Amy
1 Analysis: Low Income and Minority Patterson
Participation
20.1. | December Data Collection and Not Begun 12/31/2012 | 12/31/2012 Amy
1.1 Analysis: Low Income and Minority Patterson
Participation - RTT Cohort 1
20.1. | December Data Collection and Not Begun 12/31/2013 | 12/31/2013 Amy
1.2 Analysis: Low Income and Minority Patterson
Participation - RTT Cohort 2
20.1. | December Data Collection and Not Begun 12/31/2014 | 12/31/2014 Amy
1.3 Analysis: Low Income and Minority Patterson

Participation - RTT Cohort 3




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)

20.1. | December Data Collection and Not Begun 12/31/2015 | 12/22/2015 Amy

1.4 Analysis: Low Income and Minority Patterson
Participation - RTT Cohort 4

20.1. | Year End Data Collection and Analysis: | Not Begun 6/30/2013 7/15/2013 Amy

1.5 Low Income and Minority Patterson
Participation - RTT Cohort 1

20.1. | Year End Data Collection and Analysis: | Not Begun 6/30/2014 7/15/2014 Amy

1.6 Low Income and Minority Patterson
Participation - RTT Cohort 2

20.1. | Year End Data Collection and Analysis: | Not Begun 6/30/2015 7/15/2015 Amy

1.7 Low Income and Minority Patterson
Participation - RTT Cohort 3

Activity | 20.1. | Semi Annual Data Collection and Not Begun 12/31/2012 | 12/22/2015 Amy

2 Analysis: Monitor for decreasing Patterson
enrollments

20.1. | December Data Collection and Not Begun 12/31/2012 | 12/31/2012 Amy

2.1 Analysis: Decreasing Enrollments - Patterson
RTT Cohort 1

20.1. | December Data Collection and Not Begun 12/31/2013 | 12/31/2013 Amy

2.2 Analysis: Decreasing Enrollments - Patterson
RTT Cohort 2

20.1. | December Data Collection and Not Begun 12/31/2014 | 12/31/2014 Amy

2.3 Analysis: Decreasing Enrollments - Patterson
RTT Cohort 3

20.1. | December Data Collection and Not Begun 12/31/2015 | 12/22/2015 Amy

2.4 Analysis: Decreasing Enrollments - Patterson

RTT Cohort 4




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)

20.1. | Year End Data Collection and Analysis: | Not Begun 6/30/2013 7/15/2013 Amy

2.5 Decreasing Enrollments - RTT Cohort Patterson
1

20.1. | Year End Data Collection and Analysis: | Not Begun 6/30/2014 7/15/2014 Amy

2.6 Decreasing Enrollments - RTT Cohort Patterson
2

20.1. | Year End Data Collection and Analysis: | Not Begun 6/30/2015 7/15/2015 Amy

2.7 Decreasing Enrollments - RTT Cohort Patterson
3

Activity | 20.1. | Annual Monitoring of Training Not Begun 6/1/2012 11/30/2015 Amy

3 Program Patterson

20.1. | Staff observes and monitors each of Not Begun 6/1/2012 8/1/2012 Amy

3.1 the AP Summer Institute for Teachers Patterson
sessions(June - August) - RTT Cohort 1

20.1. | Staff observes and monitors each of Not Begun 6/1/2013 8/1/2013 Amy

3.2 the AP Summer Institute for Teachers Patterson
sessions(June - August) - RTT Cohort 2

20.1. | Staff observes and monitors each of Not Begun 6/1/2014 8/1/2014 Amy

3.3 the AP Summer Institute for Teachers Patterson
sessions(June - August) - RTT Cohort 3

20.1. | Staff observes and monitors each of Not Begun 6/1/2015 8/1/2015 Amy

3.4 the AP Summer Institute for Teachers Patterson
sessions(June - August) - RTT Cohort 4

20.1. | Staff observes and monitors the Not Begun 7/10/2012 7/20/2012 Amy

3.5 annual "Laying the Foundation" four Patterson

day trainings dealing with "pre-AP"
strategies - RTT Cohort 1




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)

20.1. | Staff observes and monitors two day Not Begun 7/10/2013 7/20/2013 Amy

3.6 content trainings for all teachers and Patterson
administrators (November) - RTT
Cohort 2

20.1. | Staff observes and monitors two day Not Begun 7/10/2014 7/20/2014 Amy

3.7 content trainings for all teachers and Patterson
administrators (November) - RTT
Cohort 3

20.1. | Staff observes and monitors two day Not Begun 7/10/2015 7/20/2015 Amy

3.8 content trainings for all teachers and Patterson
administrators (November) - RTT
Cohort 4

20.1. | Staff observes and monitors two day Not Begun 7/25/2012 7/26/2012 Amy

3.9 Leader Training (July 25-26) - RTT Patterson
Cohort 1

20.1. | Staff observes and monitors two day Not Begun 7/25/2013 7/26/2013 Amy

3.10 Leader Training (July 25-26) - RTT Patterson
Cohort 2

20.1. | Staff observes and monitors two day Not Begun 7/25/2014 7/26/2014 Amy

3.11 Leader Training (July 25-26) - RTT Patterson
Cohort 3

20.1. | Staff observes and monitors two day Not Begun 7/25/2015 7/26/2015 Amy

3.12 Leader Training (July 25-26) - RTT Patterson
Cohort 4

20.1. | Staff observes and monitors two day Not Begun 11/16/2012 | 11/17/2012 Amy

3.13 content trainings for all teachers and Patterson

administrators (November) - RTT
Cohort 1




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
20.1. | Staff observes and monitors two day Not Begun 11/16/2013 | 11/17/2013 Amy
3.14 content trainings for all teachers and Patterson
administrators (November) - RTT
Cohort 2
20.1. | Staff observes and monitors two day Not Begun 11/16/2014 | 11/17/2014 Amy
3.15 content trainings for all teachers and Patterson
administrators (November) - RTT
Cohort 3
20.1. | Staff observes and monitors two day Not Begun 11/16/2015 | 11/17/2015 Amy
3.16 content trainings for all teachers and Patterson
administrators (November) - RTT
Cohort 4
Activity | 20.1. | Observe and provide input on annual | Not Begun 2/1/2013 3/1/2013 Amy
4 site Selection Process - RTT Cohort 2 Patterson
20.1. | Observe and provide input on annual | Not Begun 2/1/2014 3/1/2014 Amy
4.1 site Selection Process - RTT Cohort 3 Patterson
20.1. | Observe and provide input on annual | Not Begun 2/1/2015 3/1/2015 Amy
4.2 site Selection Process - RTT Cohort 4 Patterson
Activity | 20.1. | Staff will participate in an annual site | Not Begun 9/1/2012 12/31/2012 Amy
5 visit to each school - RTT Cohort 1 Patterson
20.1. | Staff will participate in an annual site | Not Begun 9/1/2013 12/31/2013 Amy
5.1 visit to each school - RTT Cohort 2 Patterson
20.1. | Staff will participate in an annual site | Not Begun 9/1/2014 12/31/2014 Amy
5.2 visit to each school - RTT Cohort 3 Patterson
20.1. | Staff will participate in an annual site | Not Begun 9/1/2015 12/22/2015 Amy
5.3 visit to each school - RTT Cohort 4 Patterson




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)
Activity | 20.1. | Staff will observe at least one Not Begun 10/1/2012 12/31/2012 Amy
6 Saturday Study Session per site per Patterson
year - RTT Cohort 1
20.1. | Staff will observe at least one Not Begun 10/1/2013 12/31/2013 Amy
6.1 Saturday Study Session per site per Patterson
year - RTT Cohort 2
20.1. | Staff will observe at least one Not Begun 10/1/2014 12/31/2014 Amy
6.2 Saturday Study Session per site per Patterson
year - RTT Cohort 3
20.1. | Staff will observe at least one Not Begun 10/1/2015 12/22/2015 Amy
6.3 Saturday Study Session per site per Patterson
year - RTT Cohort 4
Activity | 20.1. | Staffwill analyze, on an annual basis, Not Begun 5/1/2013 5/31/2013 Amy
7 the student recruitment data Patterson
provided by AdvanceKY - For RTT
Cohort 2
20.1. | Staffwill analyze, on an annual basis, Not Begun 5/1/2014 5/31/2014 Amy
7.1 the student recruitment data Patterson
provided by AdvanceKY -For RTT
Cohort 3
20.1. | Staffwill analyze, on an annual basis, Not Begun 5/1/2015 5/31/2015 Amy
7.2 the student recruitment data Patterson
provided by AdvanceKY - For RTT
Cohort 4
Activity | 20.1. | Semi Annual Stock Takes - AdvanceKY | Not Begun 12/1/2012 12/22/2015 Amy
8 and KDE Patterson
& Joanne

Lang




Level Code | Item Status Start Date End Date Duplicate | Assignee Goals (at sub-criterion Performance measures (at
Activity level) sub-criterion level)

20.1. | December Stock Take - AdvanceKY Not Begun 12/1/2012 12/31/2012 Amy

8.1 and KDE - RTT Cohort 1 Patterson
& Joanne
Lang

20.1. | December Stock Take - AdvanceKY Not Begun 12/1/2013 12/31/2013 Amy

8.2 and KDE - RTT Cohort 2 Patterson
& Joanne
Lang

20.1. | December Stock Take - AdvanceKY Not Begun 12/1/2014 12/31/2014 Amy

8.3 and KDE - RTT Cohort 3 Patterson
& Joanne
Lang

20.1. | December Stock Take - AdvanceKY Not Begun 12/1/2015 12/22/2015 Amy

8.4 and KDE - RTT Cohort 4 Patterson
& Joanne
Lang

20.1. | Year End Stock Take - AdvanceKY and | Not Begun 6/1/2013 6/30/2013 Amy

8.5 KDE - RTT Cohort 1 Patterson
& Joanne
Lang

20.1. | Year End Stock Take - AdvanceKY and | Not Begun 6/1/2014 6/30/2014 Amy

8.6 KDE - RTT Cohort 2 Patterson
& Joanne
Lang

20.1. | Year End Stock Take - AdvanceKY and | Not Begun 6/1/2015 6/30/2015 Amy

8.7 KDE - RTT Cohort 3 Patterson
& Joanne

Lang




